ORDER FOR SUPPLIES OR SERVICES
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1.CONTRACT/PURCH.ORDER/
AGREEMENTNO.

2.DELIVERY ORDER/CALL NO.

3.DATE OF ORDER/CALL
(YYYYMMMDD)

4.REQ./PURCH.REQUESTNO.

5.PRIORITY

AMSEC LLC

NAME

AND 5701 CLEVELAND ST

ADDRESS VIRGINIA BEACH VA 23462-1788

FACILITY

SEE

(YYYYMMMDD)

SCHEDULE

N00039-11-D-0030 0143 2017 Jan 20 1300618140
6. ISSUED BY CODE | N66001 7. ADMINISTERED BY (if other than 6) CODE | S5111A
SPAWAR SYSTEMS CENTER PACIFIC DCMA SOUTHERN VIRGINIA 8. DELIVERY FOB
MARTHA JACKMAN TEAM 22410 2000 ENTERPRISE PARKWAY SUITE 200
MARTHA.JACKMAN@NAVY .MIL HAMPTON VA 23666 DESTINATION
53560 HULL ST | | OTHER
SAN DIEGO CA 92152-5001

(See Schedule if other)
9. CONTRACTOR CODE |1LT84 10.DELIVERTO FOBPOINTBY (Date) 11.MARK IFBUSINESS IS

SMALL
S

12.DISCOUNTTERMS

MALL
DISADVANTAGED
WOMEN-OWNED

See

ltem 15

13. MAIL INVOICESTO THE ADDRESSIN BLOCK

14.SHIP TO

SEE SCHEDULE

CODE

P.0. BOX 182264

15. PAYMENT WILL BE MADE BY

DFAS COLUMBUS CENTER
DFAS-CO/SOUTH ENTITLEMENT OPERATIONS

COLUMBUS OH 43218-2264

CODE|HQo338

MARK ALL
PACKAGES AND
PAPERS WITH
IDENTIFICATION
NUMBERS IN
BLOCKS 1 AND 2.

16. DELIVERY/| x |Thisdelivery order/call is issued on another Government agency or in accordance with and subject to terms and conditions ofabove numbered contract.
TYPE |CALL

OF PURCHASE Reference your quote dated
ORDER Furnish the following on terms specified herein. REF:

ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTSTHE OFFER REPRESENTED BY THE NUMBERED PURCHASE
ORDER ASIT MAY PREVIOUSLY HAVE BEEN OR ISNOW MODIFIED, SUBJECT TO ALLOFTHE T S

AND CONDITIONSSET FORTH, AND AGREESTO PERFORM THE SAME.

ERM

NAME OF CONTRACTOR

SIGNAT URE

TYPED NAME AND TITLE

D If this box is marked, supplier must sign Acceptance and return the following number of copies:

DATE SIGNED
(YYYYMMMDD)

See Schedule

17. ACCOUNTING AND APPROPRIATION DATA/LOCAL USE

18. ITEM NO.

19. SCHEDULE OF SUPPLIES/ SERVICES

20. QUANTITY
ORDERED/

21. UNIT 22.UNIT PRICE
ACCEPTED*

23. AMOUNT

* If quantity accepted by the Government is same as
quantity ordered, indicate by X. If different, enter actual |EMAIL: joaquin.sanchez@navy.mil
quantity accepted below quantity ordered and encircle.

SEE SCHEDULE

24.

UNITED STATES OF AMERICA
TEL: 619-553-0661

BY: Joaquin Sanchez

125. TOTAL

$1,410,719.31

26.

DIFFERENCES]

27a. QUANTITY IN COLUMN 20 HAS BEEN
[ ]inspecTED DRECEIVED |:| ACCEPTED, AND CONFORMSTO THE

CONTRACT EXCEPT ASNOTED

b. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTAT IVE

c. DATE
(YYYYMMMDD)

d. PRINTED NAME AND TITLE OF AUTHORIZED
GOVERNMENT REPRESENTAT IVE

e. MAILING ADDRESSOF AUTHORIZED GOVERNMENT REPRESENTATIVE |28. SHIP NO. 29. DO VOUCHER NO [30.
INITIALS
PARTIAL 32. PAID BY 33. AMOUNT VERIFIED
f. TELEPHONE NUMBER |g. E-MAIL ADDRESS H FINAL CORRECT FOR
36. | certify this account is correct and proper for paym ent. 31. PAYMENT 34. CHECK NUMBER
a. DATE b. SIGNATURE AND TITLE OF CERTIFYING OFFICER COMPLETE
YYYYMMMDD
( ) PARTIAL 35. BILL OF LADING NO.
FINAL
37. RECEIVED AT 38. RECEIVED BY 39. DATE RECEIVED 40. TOTAL 41.SIR ACCOUNT NOJ 42. SIR VOUCHER NO.
(YYYYMMMDD) CONTAINERS

DD Form 1155, DEC 2001

PREVIOUSEDITION ISOBSOLETE.



Section B - Supplies or Services and Prices

ITEM NO SUPPLIES/SERVICES  QUANTITY

0012

CDRLS

FFP

IAW ATTACHED PWS
FOB: Destination

UNIT

UNIT PRICE

NET AMT

N00039-11-D-0030
0143
Page 2 of 17

AMOUNT
$0.00

$0.00
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ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
2001 $0.00
EXERCISED  CPIF Services and ODCs
OPTION CPIE
This is a Non-Severable / Cost Plus Incentive Fee(CPIF) Type Task Order.
ODCs: Including Miscellaneous Subcontracts, Material / Equipment /
Transportation, Travel / Per Diem.
See PWS for CDRLS, QASP and NAVSEA Instructions.
For individual JID period of performance, refer to PWS paragraph 1.2.1.
Contractor shall provide installation support services for C4ISR and Network
related hardware onboard | ' Pearl Harbor, HI.
Total direct labor hours for this task order is [l:]
MAIL TO (COR COPIES/MISC. DOCUMENTS)
Receiving Officer
N69255 SPAWAR Systems Center San Diego
Code 42110
4297 Pacific Highway, Bldg OT7
San Diego, CA 92110
FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140
TARGET COST $0.00
TARGET FEE $0.00
$0.00
TOTAL TGT COST + FEE
MINIMUM FEE $0.00
MAXIMUM FEE $0.00

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET



N00039-11-D-0030

0143
Page 4 of 17
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2001AA 1 Lot (b))
O)7)(E) COMSEC DW46 REPL
CPIF
JID 138696

FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140

TARGET COST b))
TARGET FEE b))
TOTAL TGT COST + FEE i
MINIMUM FEE $0.00
MAXIMUM FEE
SHARE RATIO ABOVE TARGET 50/50
SHARE RATIO BELOW TARGET 50/50
ACRN AA
CIN: 130061814000001
ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
2001AB 1 Lot (b)(4)
b)) COMSER CRYP
CPIF
JID 138746

FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140

TARGET COST o))
TARGET FEE )
TOTAL TGT COST + FEE s
MINIMUM FEE $0.00
MAXIMUM FEE
SHARE RATIO ABOVE TARGET 50/50
SHARE RATIO BELOW TARGET 50/50
ACRN AB o))

CIN: 130061814000002
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2001AC 1 Lot (b))
O)7)(E) MNT ANSWC9
CPIF
JID 139771

FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140

TARGET COST )
TARGET FEE o)
TOTAL TGT COST + FEE i
MINIMUM FEE $0.00
MAXIMUM FEE )
SHARE RATIO ABOVE TARGET 50/50
SHARE RATIO BELOW TARGET 50/50
ACRN AC )
CIN: 130061814000003
ITEMNO SUPPLIES/SERVICES  QUANTITY  UNIT UNIT PRICE AMOUNT
2001AD 1 Lot (b)(4)
(b)(7)(e) NMT ATIP
CPIF
JID 140153

FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140

TARGET COST o))
TARGET FEE )
TOTAL TGT COST + FEE s
MINIMUM FEE $0.00
MAXIMUM FEE
SHARE RATIO ABOVE TARGET 50/50
SHARE RATIO BELOW TARGET 50/50
ACRN AD o))

CIN: 130061814000004
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2001AE 1 Lot O)@
O)7)(E) GBS RBM
CPIF
JID 147322

FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140

TARGET COST ®)a)
TARGET FEE b))
TOTAL TGT COST + FEE A
MINIMUM FEE $0.00
MAXIMUM FEE
SHARE RATIO ABOVE TARGET 50/50
SHARE RATIO BELOW TARGET 50/50
ACRN AE ®)a)
CIN: 130061814000005
ITEMNO SUPPLIES/SERVICES QUANTITY  UNIT UNIT PRICE AMOUNT
2001AF 1 Lot (b)(4)
B ISNS ORT RTR REPL
CPIF
JID 148184

FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140

TARGET COST o))
TARGET FEE 0@
TOTAL TGT COST + FEE s
MINIMUM FEE $0.00
MAXIMUM FEE
SHARE RATIO ABOVE TARGET 50/50
SHARE RATIO BELOW TARGET 50/50
ACRN AF o))

CIN: 130061814000006
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2001AG 1 Lot (0)(4)
O)7)(E) ISNS ORT STORAGE
CPIF
JID 148541

FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140

TARGET COST ®)a)
TARGET FEE b))
TOTAL TGT COST + FEE A
MINIMUM FEE $0.00
MAXIMUM FEE
SHARE RATIO ABOVE TARGET 50/50
SHARE RATIO BELOW TARGET 50/50
ACRN AG ®)a)
CIN: 130061814000007
ITEMNO SUPPLIES/SERVICES QUANTITY  UNIT UNIT PRICE AMOUNT
2001AH 1 Lot (b)(4)
01 CENTRIXS ORT HW
CPIF
JID 148547

FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140

TARGET COST o))
TARGET FEE 0@
TOTAL TGT COST + FEE s
MINIMUM FEE $0.00
MAXIMUM FEE
SHARE RATIO ABOVE TARGET 50/50
SHARE RATIO BELOW TARGET 50/50
ACRN AH o))

CIN: 130061814000008
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2001AJ 1 Lot (b))
O)N)E) ORT PC REPL
CPIF
JID 148705

FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140

TARGET COST o)
TARGET FEE o)
TOTAL TGT COST + FEE i
MINIMUM FEE $0.00
MAXIMUM EEE @
SHARE RATIO ABOVE TARGET 50/50
SHARE RATIO BELOW TARGET 50/50
ACRN AJ o)
CIN: 130061814000009
ITEMNO SUPPLIES/SERVICES QUANTITY  UNIT UNIT PRICE AMOUNT
2001AK 1 Lot (o))
I CENTRIXS ORT RTR
CPIF
JID 148733

FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140

TARGET COST @
TARGET FEE o@
TOTAL TGT COST + FEE e
MINIMUM FEE $0.00
MAXIMUM FEE
SHARE RATIO ABOVE TARGET 50/50
SHARE RATIO BELOW TARGET 50/50
ACRN AK o

CIN: 130061814000010



ITEM NO
2001AL

ITEM NO
2001AM

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lot
(0)(7)(e) ISNS GCCS GRP LFL
CPIF
JID 157987
FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140
TARGET COST
TARGET FEE
TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AL
CIN: 130061814000011

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lot
(b)(7)(e) KMI
CPIF
JID 139910

FOB: Destination
PURCHASE REQUEST NUMBER: 1300618140

TARGET COST
TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AM
CIN: 130061814000012

N00039-11-D-0030
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AMOUNT
(b)(4)

(b)(4)

(b)(4)
(b)(4)

$0.00
50/50

50/50
b))

AMOUNT
(b)(4)

(b)(4)

@)
b))
$0.00
b))
50/50

50/50
b))




ITEM NO

2001AN
OPTION

ITEM NO

2001AP
OPTION

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lot
b)(7)(e) ADAP
CPIF
JID 139812

FOB: Destination

TARGET COST
TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lot
(b)(7)(e) ISNS SWITCH REPLCMT
CPIF
JID 148151
FOB: Destination
TARGET COST
TARGET FEE
TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

N00039-11-D-0030
0143
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AMOUNT
(b)(4)

(b)(4)

@)
b))
$0.00
b))
50/50
50/50

AMOUNT
(b)(4)

(b)(4)
(b)(4)
(b)(4)

$0.00
(b)(4)

50/50

50/50
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Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
0012 N/A N/A N/A Government
2001 N/A N/A N/A Government
2001AA Destination Government Destination Government
2001AB Destination Government Destination Government
2001AC Destination Government Destination Government
2001AD Destination Government Destination Government
2001AE Destination Government Destination Government
2001AF Destination Government Destination Government
2001AG Destination Government Destination Government
2001AH Destination Government Destination Government
2001AJ Destination Government Destination Government
2001AK Destination Government Destination Government
2001AL Destination Government Destination Government
2001AM Destination Government Destination Government
2001AN Destination Government Destination Government
2001AP Destination Government Destination Government
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Section F - Deliveries or Performance

DELIVERY INFORMATION

CLIN DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC
0012 POP 20-JAN-2017 TO N/A N/A
17-FEB-2018 FOB: Destination
2001 POP 20-JAN-2017 TO N/A N/A
17-FEB-2018 FOB: Destination
2001AA POP 20-JAN-2017 TO N/A N/A
17-FEB-2018 FOB: Destination
2001AB POP 20-JAN-2017 TO N/A N/A
17-FEB-2018 FOB: Destination
2001AC POP 20-JAN-2017 TO N/A N/A
17-FEB-2018 FOB: Destination

2001AD N/A N/A

FOB: Destination
2001AE N/A N/A

FOB: Destination
2001AF N/A N/A

FOB: Destination
2001AG N/A N/A

FOB: Destination
2001AH N/A N/A

FOB: Destination

(b)(7)(e)

2001AJ N/A N/A

FOB: Destination
2001AK N/A N/A

FOB: Destination
2001AL N/A N/A

FOB: Destination
2001AM N/A N/A

FOB: Destination

2001AN N/A N/A N/A N/A

2001AP N/A N/A N/A N/A
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Section G - Contract Administration Data

CLAUSES INCORPORATED BY FULL TEXT

252.204-0012 Line Item Specific: by Contractor Invoice. (February 2013)

The payment office shall make payment using the specific ACRN(s) cited on the contractor's invoice and, in no
event, may payment exceed the funded amount for the ACRN(s) cited.

PGI 204.7108(d)(12) Other:

Justification: Funds assigned are Navy Working Capital Fund, the organizations that send us funds (sponsors)
require specific Job Order Number or Budget Structure tracking to the sub-tasks or individual ship or shore
installations identified in the task order requirements. Therefore, we cannot use PGI clauses 001-011, use of 012 is
needed.

Payment Instructions: The payment office shall make payment using the ACRN funding of the informational sub-
line being billed. Per contract clause G-317, the contractor shall cite on each invoice the contract line item number
(CLIN); the contract subline item number (SLIN), and the accounting classification reference number (ACRN).

Line Item ACRN
2001AA AA
2001AB AB
2001AC AC
2001AD AD
2001AE AE
2001AF AF
2001AG AG
2001AH AH
2001AJ Al
2001AK AK
2001AL AL
2001AM AM

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)
(a) Definitions. As used in this clause--

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit,
activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area
WorkFlow (WAWF).

Local processing office (LPO) is the office responsible for payment certification when payment certification is done
external to the entitlement system.

(b) Electronic invoicing. The WAWEF system is the method to electronically process vendor payment requests and
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission
of Payment Requests and Receiving Reports.

(c) WAWEF access. To access WAWF, the Contractor shall--
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(1) Have a designated electronic business point of contact in the System for Award Management at
https://www.acquisition.gov; and

(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration
available at this Web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training
Course and use the Practice Training Site before submitting payment requests through

WAWEF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at
https://wawf.eb.mil/.

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data
Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment
requests and receiving reports in WAWF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).
Cost Voucher

(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in
WAWEF, as specified by the contracting officer.

Not Applicable
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in
applicable fields in WAWF when creating payment requests and receiving reports in the

system.

Routing Data Table*

Field Name in WAWF Data to be entered in WAWF
Pay Official DODAAC HQO0338
Issue By DoDAAC N66001
Admin DoDAAC S5111A
Inspect By DoDAAC N/A
Ship To Code N/A
Ship From Code N/A
Mark For Code N/A
Service Approver (DoDAAC) S5111A
Service Acceptor (DoDAAC) HAA473
Accept at Other DODAAC N/A
LPO DoDAAC N/A
DCAA Auditor DoDAAC HAAA473
Other DoDAAC(S) N/A

(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F,
(e.g. timesheets) in support of each payment request.



N00039-11-D-0030
0143
Page 15 of 17

(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send
Additional Email Notifications” field of WAWF once a document is submitted in the system.

Send Additional Email Notification(s) to:

Name | Email

Phone
(619) 524-2485

Role

COR

(9) WAWEF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the

following contracting activity's WAWF point of contact.

Not Applicable

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

(End of clause)

ACCOUNTING AND APPROPRIATION DATA

AA: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A00003792010
AMOUNT:

CIN 130061814000001:

AB: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A10003792010
AMOUNT:

CIN 130061814000002:

AC: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A20003792010

AMOUNT:

CIN 130061814000003:

AD: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A30003792010
AMOUNT:

CIN 130061814000004:

AE: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A40003792010
AMOUNT:

CIN 130061814000005:

AF: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A50003792010

AMOUNT:

CIN 130061814000006: | (1))

AG: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A60003792010

AMOUNT:

CIN 130061814000007:




AH: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A70003792010

AMOUNT:

CIN 130061814000008: [ (113

AJ: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: B10003792010

AMOUNT: (b)(4)
CIN 130061814000009:

(b)(4)

AK: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A80003792010

AMOUNT:

CIN 130061814000010: [FE1T]

AL: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A90003792010

AMOUNT: (b)(4)

CIN 130061814000011: | ()

AM: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: B00003792010

AMOUNT: (b)(4)

CIN 130061814000012: | ()

N00039-11-D-0030
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Section J - List of Documents, Exhibits and Other Attachments
Exhibit/Attachment Table of Contents
DOCUMENT TYPE DESCRIPTION PAGES

Attachment 1 Performance Work 22
Statement Rev A

DATE
08-NOV-2016
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SPAWAR

X 4

Systems Center

PACIFIC
42100 Fleet Modernization & Installation 42110-PWS-U-4302
SSC PACIFIC INSTALLATIONS ENTERPRISE
PERFORMANCE WORK STATEMENT
STREAMLINED BEST VALUE (CPIF)
REVISION A
DATE: 25 October 2016 (Rev B: 08 November 2016) TO RFP: 4302

EMR: 42100. 62991

START: Upon Award

SHORT TITLE: Hardware Installation of C4ISR and Network related systems on
[ Pearl Harbor, HI.

Revision A: Updates production and SW dates and corrects minor editorial errors based on bidder’s questions.

1.0 SCOPE

This performance-based effort encompasses installation support services for C4ISR and Network related hardware onboard

The Government reserves the right to modify this task order by adding or removing Jobs
after award that are within the scope of this PWS. This Task Order contains Options that may be exercised by the
Government during the Option Exercising Period from the Date of Award through The ADAP install is
Optioned for reasons other than funds availability. This task order is NON-SEVERABLE.

11 PLACES OF PERFORMANCE

The following ships are scheduled for completion under this task order.

111  Onboard Pearl Harbor, HI
112 SPAWARSYSCEN PAC Facilities

1.1.3  Contractor’s facilities

12 SCHEDULE OF REQUIRED SYSTEMS
121 Ships Availability - Pearl Harbor, HI

Planned Production/Install and Testing/SOVT windows by Job ID:

Ship/System Job ID | On-Site Production | Software/SOVT | Period of Performance

(b)(7)(e)

COMSEC KW46 REPL
SA 83712K (OPTION)

138696

COM SER CRYP REPL PH 11

SA 82853K 138746 O

AN/WSC-9(V)1 X/Ka

SA 80897K e
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Systems Center

PACIFIC

42100 Fleet Modernization & Installation 42110-PWS-U-4302

SA 71386K (OPTION) 139812 02/17/18
IR 139910 02/17/18
QXA ;4212 rF<) 140153 02/17/18
SESSSJE:;?)AK 147322 02/17/18
ECoig02 (GPTION) | 148151 02117118
:ES(,:\l gl(g(l)?:(g%q[t_(igf\ll?)LCMT 148184 BX7)E) 02/17/18
ECB5828 (OPTION) | 148541 02117118
EC8o170 (OPTION) | 148547 0217118
EC 85830 (OPTION) 148705 02117118
B fsoz0 (SOOPF'T:II-ORILIF)R 7| 14873 02/17/18
IESé\I gs?%?o%? |Lc3/r|\|)EC3 157987 02/17/18

The anticipated date of award for this Task Order is 27 December 2016. Contractor shall use this date for planning
purposes only. An award later than this date does not, of itself, constitute a change in requirements.

The time period the ship/submarine is available is fixed, as is the period of performance for this task order (TO). It
should be noted that the planned production/install and testing/SOVT window dates specified in this PWS for the
individual Job IDs on this TO may be more limited than the dates of the ship's/submarine's availability. A CORN will
not be authorized based on the contractor’s ability/inability to start performance on individual job IDs provided the work
can still be completed within the production/install and testing/SOVT window dates provided in the PWS, Section 1.2.
If the Government changes the aforementioned planned production/install and/or testing/SOVT window dates, (i.e., the
date is compressed or extended) a CORN may be considered. Therefore, the Contractor should ensure adequate
flexibility in staffing and resources to adapt to potential limitations to perform the work associated to individual Job 1Ds.
The inability to accommodate a reasonable level of flexibility within the planned production/install and testing/SOVT
window dates provided in the PWS must be clearly identified in the offeror's proposal.

The Contractor must be able to provide sufficient technical expertise, services and materials as necessary to effectively
and efficiently install the systems listed above.

will be located in Pearl Harbor, HI for this availability. SSC PAC has
tasked the Naval Supervising Activity to provide hotel services associated with this task. The host shipyard

will also provide a staging area in the vicinity of the ship (approx. 50° X 75°), and temporary services
including power, temp lighting, ventilation and temporary Air Conditioning, as required. Crane services
will also be provided to include rigging associated with those outside lifts (rigging into spaces is the
responsibility of the AIT contractor). The AIT contractor is responsible for all industrial work, including
scaffolding required to safely and properly complete topside production.
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42100 Fleet Modernization & Installation 42110-PWS-U-4302

During performance, the use of web-enabled tools for management will be maximized. Status reporting, financial
reporting, task orders, and task order modifications will be accomplished via posting to the Regional Installation
Management Office (IMO) web-enabled databases. To the maximum extent practical, all deliverables under this
contract shall be delivered in formats compatible with the latest NMCI Gold Disk applications.

The technical representative assisting the contracting officer (KO) in the administration of the whole contract is the
Contracting Officer’s Representative (COR) who has no contractual authority to obligate the government. The

Contractor is reminded that only the Ordering Officer (or other designated Contracting Officer) has the authority to
obligate the government and make changes to this task order. No other government personnel have such authority.

2.0 REFERENCES
2.1 Specifications and Standards

2.1.1  SPAWAR Global C4ISR Installations Contract (SE 1)

2.1.2  NAVSEA Tech Spec 9090-310G — Alterations to Ships Accomplished by alteration Installation Teams (AITS)

2.1.3 NAVSEA Standard Items, FY-17

2.1.4  Code of Federal Regulations Title 26, part 1915 (Occupational Safety and Health Requirements for Shipyard
Employment)

2.1.5 DOD 8570.01-M, Information Assurance Workforce Improvement Program

2.16 SPAWARSYSCEN Pacific IAWF certification list

3.0 PERFORMANCE REQUIREMENTS

Requirements Summary:

Ship/System Job ID | PICO Il:s{:/e;/” EQQ(G SOVT SSF')\SEH Train | Remarks
l |
oS | oo :
g'cb)\l\gzsgzz%ERYP REPL PH I 138746 X
?X’g’ggéﬁ(v)l X/Ka 139771 X
?E?fssesr( (OPTION) 139812 X
T g :
NIl 140153 X
SAB\zSF\E)ggAK 147322 X
eC a0 (oPTiON) | 14811 x
NS ST FO LT | e :
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3.1

3.11

3.1.2

3.1.21
3.1.2.2

3.1.23
3.1.24
3.1.25
3.1.2.6
3.1.2.7
3.1.2.8

3.13

3.1.31

3.1.3.2
3.1.33

3.1.34

General Requirements

Upon award, contractor shall review GFI uploaded to IMOTracker to ensure that the latest revisions and most
recent LARs are being used for execution. Significant changes from the GFI used for Bidding shall be
addressed through the CORN process.
Provide a detailed Plan of Action and Milestones (POAM) for accomplishing the requirements of this
order. POAM shall be developed IAW ref. 2.1.2, and delivered within two weeks of task award. Provide
a weekly POAM showing and tracking progress and indicating percentage complete. This weekly update
is needed as per OSIC's direction regarding day of the week.
Weekly POAM updates shall be submitted showing progress and completion percentages.
POAM shall show proper sequencing of work utilizing predecessor and successor links, and include
manhours for each element, allowing proper identification of critical path and task float.
Dependencies shall be shown for technical relationships between elements (e.g. foundations precede
mounting of equipment) and for resource limitations (e.g. Heliax team is otherwise dedicated).
Durations shall be based on the length of time required if the task was worked continuously (using
proposed work schedule).
The "guidelines' of Ref. 2.1.2, Exhibit H-2, paragraphs 1.3.2 and 1.3.3 shall be considered
requirements.
All tasks shall have a ""finish-to-start'" type constraint.
The tables of required fields listed in Ref. 2.1.2, Exhibit H-2, para. 3.2 shall be followed.
Critical Path items shall be identified in the POAM (through formatting or an additional field).
In addition to Weekly updates, POAM shall be updated as required to reflect critical work progress
and changes to key events and milestones.
The contractor shall conduct a thorough Shipcheck to validate the provided GFI. The Shipcheck shall
determine the level of effort (manhours and skill levels), materials and other ODCs required to complete the
tasking, as defined by the PWS, but which could not be determined via the GFI. The Shipcheck shall determine
the specific requirements for rigging, painting/lagging (including abatement), deck repair, cableway
upgrades/modifications, and all other elements not quantified by the GFI.
Within ten days after the Shipcheck, the contractor shall submit a single Change Order Request Notice
(CORN) for each Job ID, identifying all labor and costs associated with the additional (previously un-
defined) efforts. This CORN (per Job ID) shall represent the final CORN submitted under that JobID
without a change in requirements or unusual delay/disruption. Each Corn shall identify immediate costs
(those required to proceed with work including procurements) and anticipated costs (those occurring
beyond three weeks from submittal).
Provide an updated POAM reflecting CORN impacts.
Within five business days of completing the Shipcheck, contractor shall submit LARs concerning any SID
discrepancies or clarification noted during the Shipcheck.
The government anticipates 8 mandays to conduct Shipcheck.
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3.1.4  Within 48 hours of Task Order award, the awardee's Project Manager or AIT Lead shall contact the OSIC

3.15

3.1.6
3.1.7

3.1.8
3.1.9

3.1.10

(identified in para. 10) to coordinate a kick-off meeting. The kick-off meeting should take place as soon as
practical, typically within one week of award. If travel would be required, then a teleconference or VTC may
be held in place of a live meeting. The kick-off meeting shall address key milestones, site access/badging,
restrictions/authorizations, coordination during production and testing, and lines of communication. Results of
the kick-off meeting that impact scheduling shall be incorporated in to the POAM. Contractor shall obtain the
cell phone number of the OSIC during the meeting and the On-Site Team Lead shall enter it into their phone for
emergencies and notifications.

Contractor shall contact the OSIC any time they experience delays, disruption or design changes/errors that
could impact cost, schedule or quality. Notification shall be made by cell phone immediately upon determining
that the impact cannot be absorbed through re-assignment of personnel or other recovery options. In the event
the OSIC or AITM cannot be reached the contractor will contact the Platform Execution Manager (PEM).

All efforts under this Task Order shall be in conformance with the requirements of the Basic Contract, Ref.
2.1.1.

Comply with all requirements for Alteration Installation Teams (AITs) as established by Ref 2.1.2.

Comply with the Requirements of applicable Standard Items identified in Attachment 3.

Develop a QA Workbook in accordance with Ref. 2.1.2, Para. H 3.11.15, and upload to CDRL Tab in
IMOTracker not less than 5 days prior to commencing work. The QA Workbook shall be uploaded to each Job
ID in IMOTracker.

The contractor AIT Lead (On-Site Lead) shall provide Daily Status Reports (DSRs) to the Platform OSIC and
the appropriate System AITM’s. DSRs shall be prepared at the end of the work day (or prior to 0630 the
following work day). DSRs shall be prepared using the format of Ref 5.1.15 and shall contain the following:

3.1.10.1 Key stakeholder point of contact information.
3.1.10.2 Key milestones/completion dates with projection (green, yellow, red) of whether each key milestone will

be met, Green indicates on track to meet target date; Yellow indicates contractor at risk of not meeting
target date, but target date is still reasonably achievable if identified mitigations are applied; Red indicates
contractor WILL NOT meet target date and requires an update to the projected actual completion date.

3.1.10.3 A complete description of why each yellow or red milestone is at risk of late completion, to include all

conditions for which the contractor is responsible for under this task order, as well as other conditions that
may interfere with timely completion.

3.1.10.4 A plan for resolving yellow or red milestone/completion date projections, or a plan for mitigating the

impact of key milestones that cannot be met along with a new projected completion date.

3.1.10.5 Issues requiring government attention or support. Examples would be services late or not provided by the

shipyard (SY) to include lifts, welders, fire watches, or lay down areas, if required.

3.1.10.6 Daily impacts that could affect cost, schedule or performance.
3.1.10.7 If applicable, description and magnitude of impacts related to performance in shipyard execution of

services provided in response to Reservation Task Requests (RTRs).

3.1.10.8 Completion percentages.

3.1.11

3.1.12
3.1.121

3.1.12.2

3.1.12.3

Contractor shall provide installation support during SOVT of all systems installed under this Task Order,
including repair of any installation discrepancies found during SOVT, minor disassembly/removal and
assembly/replacement of units or components to facilitate test requirements and/or inspection. Provide
electronic deliverables in formats compatible with the latest NMCI Gold Disk applications.
The following guidelines shall be used for bidding and planning purposes:
Contractor shall determine banding and cable tag requirements based on the quantities of cable to be
installed.
Where removal cable lengths are not listed in the SIDs, bidders shall assume each cable removed within a
space is 100°, and each cable between spaces is 300°.
Where weights and dimensions of removed cabinets are not listed in the SIDs, bidders shall assume each
cabinet to weigh 800 Ibs. Cabinets shall be assumed to fit through hatches and passageways without access
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3.1.124

3.1.125

3.1.12.6

3.1.13

3.1.14

3.1.15

3.1.16
3.1.17

3.2

321
3.2.2
3.2.3

3.24
3.2.5

3.2.6
3.2.7

cuts unless otherwise identified in the SIDs. Packing and shipping costs shall also be derived from the
above.
Contractor shall assume 25’ square feet of deck repair is required for each removed/installed deck
foundation.
Where MCT plug numbers are provided in the following requirements, the following assumptions shall be
used to determine the level of effort for each MCT: 1) open a WAF associated with work on the MCT; 2)
inspect the MCT; 3) open the MCT; 4) remove 4 blank blocks allowing the feed-through of 4 new cables;
5) install 4 new blocks occupying the same space as the 4 removed, and sized appropriately for the newly
installed cables; 6) close the MCT; 7) test the MCT; and 8) close the open WAF associated with work on
the MCT. Assume that all MCTs are rectangular in shape, with an external frame no larger than 6 inches
by 12 inches, and are mounted on a bulkhead (not a deck). Further assume the existing structure has
adequate stay plates or similar mechanisms to keep existing cable in place while new blocks/cable are
being installed. Finally, assume the MCTs are accessible on both sides by persons kneeling, sitting or
standing (includes ladders or other aids for standing) and can be reach simultaneously by both hands by an
average sized person. Anticipate that the blocks are 20 mm blocks and that no additional MCT hardware
(stay plates, etc) are required. Additional effort or materials outside these constraints shall be addressed via
change order.
Contractor shall assume that the front sides and backsides of bulkheads, decks (backsides) and overheads
(front sides) where hotwork (welding or plasma cutting) is indicated have lagging and paint to a minimum
of 18” beyond the boundaries of the hotwork. Anticipate that paint samples must be taken and tested and
that new lagging and paint will be used to restore the area.
All GFE/GFM to be picked up at SSC facilities shall be picked up within seven (calendar) days of being
notified by the applicable system AITM or the OSIC. Contractor shall provide secure storage for all GFE/GFM
from the time of pick up until it is ready for installation on board the ship.
All installation and SOVT efforts shall be performed within the availability window listed in paragraph 1.2. All
COMMON Radio Rm, ISNS & ADNS Systems shall be completely installed, QA checks completed (including
cable/fiber tests) and ready for light-off NLT | | (ALO). Specific dates within that window
shall be coordinated with the On-Site Installation Coordinator (OSIC) identified in Para.10.0. Final SOVT
signature shall be in the presence of an OSIC or AITM and Ship’s Force designated personnel.
For each Job on this Task Order, Contractor shall record the Nomenclature/description, the space number (it is
installed in) and serial number for each piece of Government Furnished Equipment installed. Records shall be
signed (electronically or manually) and dated by the person performing the validation. Units that are provided
as sub-assemblies of a higher level assembly do not need to be recorded (e.g. ADNS Unit no.1 shall be
recorded, but the individual units in the rack will not). If VALAIDS are available, they shall be used to record
this data. If VALAIDS are not available, contractor shall record the data in a basic Excel Spreadsheet.
Validation data shall be provided to the OSIC or System AITM prior to RMMCO Check-out.
All SOVTs will be accomplished by Government personnel.
Upon task completion, for each ShipAlt, provide As-built (red-lined) SIDs IAW CDRL AQ05.

COMSEC KW-46 REPL, SA 83712K (JID 138696) (OPTION)

Accomplish the installation of SA 83712K IAW Ref. 5.1.1.

Contractor shall transflex cables within racks to allow for racking in/out of equipment IAW Reference 2.1.7.
Contractor shall perform continuity checks on each installed cable, and on all ‘circuits’ (multiple cable sections)
installed under this installation from end-to-end.

Validate the applicability of Ref. 5.1.1.3 and implement applicable requirements and redline drawings with
changes.

Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16).

SOVT will be accomplished by Government personnel.

All HNF-1 (KW-46 Shelves) that are de-installed shall be shipped to Receiving Officer, SPAWARSYSCEN
Atlantic, 1008 Trident Way, Hanahan, SC 29410; Attention Carlo Stevens (843) 218-4502.
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33 COMSEC SERCRYP REPL, PH-11, SA 82853K (JID 138746)

3.3.1  Accomplish the installation of SA 82853K IAW Ref. 5.1.2.

3.3.2  Contractor shall transflex cables within racks to allow for racking in/out of equipment |AW Reference 2.1.7.

3.3.3  Contractor shall perform continuity checks on each installed cable, and on all ‘circuits’ (multiple cable sections)
installed under this installation from end-to-end.

3.3.4  Validate the applicability of Refs. 5.1.2.3 — 5.1.2.4 and implement applicable requirements and redline drawings
with changes.

3.3.5  Contractor shall anticipate 12 hours of production support during SOVT (para 3.1.16).

3.3.6  SOVT will be accomplished by Government personnel.

34 AN/WSC-9(V)1 X/Ka, SA 80897K (Job ID 139771)

3.4.1  Prior to beginning production on SA 80897K, key contractor personnel assigned to the NMT installation shall
attend an NMT Production Training Webinar. The Webinar will be provided by SPAWAR Systems Center
upon award and will last 8 hours (one-day course). Personnel required to attend include the Cable installation
team lead, Welding lead and overall production lead assigned to NMT. This is a onetime requirement; prior
completion of the Webinar satisfies this requirement.

3.4.2  Accomplish the installation of SA 80897K IAW Ref 5.1.3.

3.4.3  Contractor shall anticipate penetrating 20 MCTs for this Job.

3.4.4  Validate the applicability of Refs 5.1.3.7 — 5.1.3.13 and implement applicable requirements and redline
drawings with changes.

3.4.5  Contractor shall anticipate 32 hours of production support during SOVT (para 3.1.16).

3.4.6  SOVT will be accomplished by Government personnel.

35 Advanced Digital Antenn, SA 71386K (Job 1D 139812) (OPTION)

3.5.1  Accomplish the installation of SA 71386K IAW Ref. 5.1.4.

3.5.2  Validate the applicability of Refs. 5.1.4.4 — 5.1.4.5 and implement requirements.

3.5.3  Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16).

3.5.4  SOVT will be accomplished by Government personnel.

3.6 KMI AN/GYK-72, SA 80934K (JID 139910)

3.6.1  Accomplish the installation of SA 80934K IAW Ref. 5.1.5.

3.6.2  Contractor shall install a SIPRNET drop in the vicinity of the KMI (within 5 of the Network Encryptor).

3.6.3  If EKMS system has not been relocated to a temporary vault (by Ship’s Force), the Contractor shall table-top
the EKMS workstation for the duration of the install. GOVT personnel will remove the EKMS workstation
upon completion of account migration and SOVT.

3.6.4  Contractor shall obtain KMI equipment from the ship’s CMS Custodian and mount them in accordance with the
SIDs.

3.6.5  Contractor shall configure the shipboard network (ISNS or CANES) for KMI compatibility. Configuration shall
be planned to occur immediately after Aegis Light-Off (coordinated with OSIC). Ref 5.1.3 provides general
guidance for configuration. The person performing configuration of ship’s routers and switches shall have
experience doing so and shall be 1A Certified as a Technician, Level 3, IAW ref 2.1.6.

3.6.6  Validate the applicability of Refs. 5.1.5.2 — 5.1.5.3 and implement applicable requirements and redline drawings
with changes.

3.6.7  Contractor shall anticipate up to 2 days of support to the GOVT Account Migration and SOVT team. Support
shall include validating the operation of the SIPR drop and production support required by the team during KMI
light-off.

3.7 NMT ATIP, SA 84619K, (Job ID 140153)

3.7.1  Accomplish the NMT ATIP, SA 84619K, IAW Ref. 5.1.6.
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3.7.2  Validate the applicability of Ref. 5.1.6.3- 5.1.6.6 and implement applicable requirements and redline drawings
with changes.

3.7.3  Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16).

3.7.4  SOVT will be accomplished by Government personnel.

3.8 GBS RBM, SA 85030K, (JID 147322)

3.8.1  Accomplish the GBS, SA 85030K, IAW Ref. 5.1.7.

3.8.2  Validate the applicability of Ref. 5.1.7.4 and implement applicable requirements and redline drawings with
changes.

3.8.3  Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16).

3.8.4  SOVT will be accomplished by Government personnel.

3.9 ISNS SWITCH RPLCMT, EC 81802 (JID 148151) (OPTION)

3.9.1  Accomplish the hardware installation associated with EC 81802 IAW Ref 5.1.8, including embedded and linked
secondary references. Router Configuration will be accomplished by the ISEA.

3.9.2  Contractor shall anticipate 0 hours of production support during SOVT (para 3.1.16).

3.9.3  SOVT will be accomplished by Government personnel.

3.10 ISNS ORT Router RPLCMT, EC 81804 (JID 148184) (OPTION)

3.10.1 Accomplish the hardware installation associated with EC 81804 1AW Ref 5.1.9, including embedded and linked
secondary references.

3.10.2 Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16).

3.10.3 SOVT will be accomplished by Government personnel.

3.11 ISNS ORT Storage REPL, EC 85828 (JID 148541) (OPTION)

3.11.1 Accomplish the hardware installation associated with EC 85828 IAW Ref 5.1.10, including embedded and
linked secondary references.

3.11.2 Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16).

3.11.3 SOVT will be accomplished by Government personnel.

3.12 CENTRIXS ORT HW UPG, EC 86179 (JID 148547) (OPTION)

3.12.1 Accomplish the hardware installation associated with EC 86179 IAW Ref 5.1.11, including embedded and
linked secondary references.

3.12.2 Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16).

3.12.3 SOVT will be accomplished by Government personnel.

3.13 ISNS ORT PC REPL, EC 85830 (JID 148705) (OPTION)

3.13.1 Accomplish the hardware installation associated with EC 85830 IAW Ref 5.1.12. Software/firmware
configuration associated with this EC will be performed by the ISEA. 106 NIPR, 52 SIPR PCs and 12 Laptops
will be installed.

3.13.2 PCs shall be mounted using Grade 5 Machine screws with self-locking, nylon insert nuts (nylocks). Locking
washers of any type are not authorized for use on ships.

3.13.3 Contractor shall anticipate 0 hours of production support during SOVT (para 3.1.16).

3.13.4 SOVT will be accomplished by Government personnel.

3.14  CENTRIXS ORT RTR UPG, EC 85920 (JID 148733) (OPTION)

3.14.1  Accomplish the hardware installation associated with EC 85920 IAW Ref 5.1.13, including embedded and
linked secondary references.

3.14.2 Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16).

3.14.3 SOVT will be accomplished by Government personnel.
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3.15
3.15.1

3.15.2
3.15.3

4.0

4.1

5.0

5.1

511

5111
5112
5.1.13

5.1.2

5121
5.1.2.2
5.1.23
5124

513

5131
5132
5133
5.1.34
5.1.35
5.1.3.6
5.1.3.7
5.1.3.8

ISNS GCCS Grp LvI EC3, EC 85826 (JID 157987) (OPTION)

Accomplish EC 85826, ISNS GCCS Grp Lvl EC3 IAW Ref 5.1.14, including embedded and linked secondary
references.

Contractor shall anticipate 0 hours of production support during SOVT (para 3.1.16).

SOVT will be accomplished by Government personnel.

INFORMATION ASSURANCE (IA)

The Contractor shall ensure that personnel accessing information systems have the proper and current 1A
certification to perform 1A functions in accordance with DoD 8570.01 - M, Information Assurance Workforce
Improvement Program, Ref 2.1.5. The Contractor shall meet applicable information assurance certification
requirements, including (a) DoD -approved IA workforce certifications appropriate for each specified category
and level and (b) appropriate operating system certification for information assurance technical positions as
required by DoD 8570.01-M. Contractor personnel who do not have proper and current certifications shall be
denied access to DoD information systems for the purpose of performing information assurance functions. The
contractor shall provide documentation supporting the information assurance certification status of personnel
performing information assurance functions, reporting current I A certification status and compliance using
CDRL Contractor Roster, DI-MGMT -81596 in the format prescribed by the COR."

GOVERNMENT FURNISHED PROPERTY

Only the GFP identified as “provided” and listed in the quantity shown on the approved installation documents
(see PWS section 2.2), or as specifically identified as GFP (or GFM/GFE) in this PWS shall be furnished by the
Government. The Government may provide approved installation documents not listed on this PWS, but this
section shall still apply. All GFP will be provided in an “as-is” condition unless otherwise specified. All
responsibilities on behalf of the Government and the Contractor with regard to this PWS section shall be in
accordance with FAR Clause 52.245-1.

Government Furnished Information (GFI)

COMSEC KW46 REPL, SA 83712K SIDs & LARs (OPTION)
446-8696538 Rev A, CNSLD ELEC DWG & ML

446-8696539 Rev A, LIST OF CONNECTIONS

LAR 83712-DDG53-1156117

COM SER CRYP REPL PH Il, SA 82853K SIDs & LARS
446-8696540 Rev A, CNSLD ELEC DWG & ML
446-8696541 Rev A, LIST OF CONNECTIONS

LAR 82853-DDG53-1156119

LAR 82853-DDG53-1157468

NMT AN/WSC-9(V)1 X/Ka, SA 80897K, SID and LARs
180-8696511 Rev A, STRL ADE FDN MODS & ML
180-8696512 Rev A, STRL BDE FDN MODS & ML
441-8696513 Rev A, CNSLD ELEC DWG & ML
441-8696514 Rev A, WIRING CONNECTION LIST
512-8696515 Rev A, HVAC MODS & ML

551-8696516 Rev A, PIPING MODS & ML

LAR 80897-DDG53-1155514

LAR 80897-DDG53-1155528
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5.1.3.9 LAR 80897-DDG53-1157055
5.1.3.10 LAR 80897-DDG53-1160915

5.1.3.11 LAR 80897-DDG53-1161968

5.1.3.12 LAR 80897-DDG51CL-1126865 NMT
5.1.3.13 LAR 80897-DDG51CL-1155513

514 ADAP, SA 71386, SIDs and LARs (OPTION)

5.1.4.1 184-8504568 Rev A, STRL FDN MODS & ML

5.1.4.2 427-8504569 Rev A, CNSLD ELEC DWG & ML

5.1.4.3 427-8504570 Rev A, WIRING CONNECTION LIST

5.1.44 LAR 71386-DDG51CL-1118655, ADAP

5.145 LAR 71386-DDG63-1127930, ANTI-JAM ANTENNA BWD INSTALL

515 KMI, SA 80934K, SID and LARS

5.1.5.1 446-8634715 Rev B, CNSLD ELEC DWG & ML
5.1.5.2 LAR 80934-DDG78-1155502

5.1.5.3 LAR 80934-DDG91-1153877

516 NMT ATIP, SA 84619K, SID and LARs

5.1.6.1 446-8696669 Rev A, CNSLD ELEC DWG & ML
5.1.6.2 446-8696670 Rev A, WIRING CONNECTION LIST
5.1.6.3 LAR 84619-DDG53-1156519

5.1.6.4 LAR 84619-DDG51CL-1159056

5.1.6.5 LAR 84619-DDG51CL-1155351

5.1.6.6 LAR 84619-DDG51CL-1154739

5.1.7 GBS RBM, SA 85030K, SIDs & LARs

5.1.7.1 180-8696666 Rev A, FDN MODS & ML

5.1.7.2 441-8696667 Rev A, CNSLD ELECTRICAL DWG & ML
5.1.7.3 441-8696668 Rev A, WIRING CONNECTION LIST
5.1.7.4 LAR 85030-DDG53-1152786

518 ISNS SWITCH RPLCMT, EC 81802 (OPTION)

5.1.8.1 ECO-95 ISNS ANUSQ-153(V) LEGACY SWITCH TECH REFRESH (TMIN: EE685-NC-ECO-095)
5.1.8.2 0205897-557 Rev C, Upgrade Installation Procedure, IT 21 Enclosure

5.1.8.3 0205897-559 Rev C, Upgrade Installation Procedure, 901D Rack

5.1.9 ISNS ORT Router RPLCMT, EC 81804 (OPTION)

5.1.9.1 ECO-99 ISNS ANUSQ-153(V) ORT RTR REFRESH (TMIN: EE685-NC-EC0-99)
5.1.9.2 0228628 Rev — (Router Install Procedures)

5.1.9.3 D(V)9 V4.1.12 (zip file)

5.1.10 ISNS ORT Storage REPL, EC 85828 (OPTION)
5.1.10.1 ECO-101 ISNS ANUSQ-153(V) ORT REMOTE STORAGE REFRESH (TMIN: EE685-NC-ECO-101)
5.1.10.2 Remote Storage HCD for EMC VNXe3200 (CMPRO # 2015-000107)

51.11 CENTRIXS ORT HW UPG, EC 86179 (OPTION)
5.1.11.1 ECO-98 ISNS ANUSQ-153(V) ORT CRYSTAL SERVERS RACK UPGRADE (TMIN: EE685-NC-ECO-098
REV. 01)
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5.1.12 ISNS ORT PC REPL, EC 85830 (OPTION)

5.1.12.1 ECO-102 ISNS ANUSQ-153(V) ORT PC REFRESH (TMIN: EE685-NC-ECO-102)
5.1.12.2 HP z230 Workstation HCD

5.1.12.3 Panasonic CF-53 HCD

5.1.13 CENTRIXS ORT RTR UPG, EC 85920 (OPTION)
5.1.13.1 EC0-67 CENTRIXS-M ORT RTR UPG (TMIN: EE100-P6-ECO-67)
5.1.13.2 SPAWAR ECR-CENTRIXS-00142

5.1.14 ISNS GCCS Grp Lvl EC3, EC 85826 (OPTION)
5.1.14.1 ISNS GCCS Grp Lvl EC-3, EC 85826 (TMIN: EE689-NC-ECO-003)

5.1.15 SEIlI MAC Daily Status Report (DSR) Template
5.2 Government Furnished Material/Government Furnished Equipment (GFM/GFE)

5.2.1  Only the material/equipment listed in the quantity shown as “furnished with kit” or “GFM” or “GFE” on the
approved installation documents or as listed in this SOW shall be furnished by the government. All equipment
and materials listed as “IAF” in Installation Documents are the responsibility of the contractor to provide. All
other material/equipment required in the performance of the tasks including ancillary and consumable materials
shall be furnished by the contractor. The contractor shall be in compliance with the basic contract for the care
and keeping of all Government Furnished Material/Equipment (GFM/GFE) which is transferred under this task
order. All material/equipment not used shall be returned to the government at the end of the task unless
otherwise specified in Section 9 of this PWS. All GFM will be furnished in an “as-is” condition unless
otherwise specified. All responsibilities on behalf of the Government and the Contractor with regard to this
PWS section shall be in accordance with FAR Clause 52.245-1.

6.0 OTHER

6.1 Security: Requests for visit authorization shall be coordinated with the OSIC for the applicable platform (see
para. 10). Personnel clearance requirements are defined in the Basic Contract, ref. 2.1. Contractor personnel
assigned to conduct installations under this Task Order shall have a minimum clearance of SECRET. The
Contractor shall ensure all sub-contractors utilized for this PWS meet security requirements.

6.2 Place of Performance

6.2.1  Work will be performed at the locations listed in Paragraph 1.1.

6.3 Period of Performance

6.3.1  Period of Performance is determined by Job ID and is as listed in Section 1.2 of this PWS.
6.4 Transportation

6.4.1  Travel to, and in and around Pearl Harbor, HI, is authorized under this Task Order.

6.5 Inspection/QASP

6.5.1  Inspection of the work shall be accomplished as identified by the Quality Assurance Surveillance Plan (QASP),
Attachment (1).
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6.5.2  The performance of the contractor and the quality of the work delivered, including any documentary material

6.5.3

6.6

6.6.1

6.6.2

6.7

6.7.1

6.8

7.0

7.1

8.0

8.1

9.0

9.1

9.11

written or compiled, shall be subject to in-process review and inspection.

Inspections may be accomplished at any work location by any authorized government personnel who shall be
permitted to inspect work at all reasonable hours.

Acceptance

The SSC Pacific Contracting Officer Representative (COR) is responsible for the acceptance of the final
deliverable products.

The COR’s final acceptance shall be based upon the AIT Manager’s or designated alternates recommendation,
ensuring the delivery order has been satisfactorily completed, all deliverable products have been received and
Government Provided Property and all residual materials, (notes, tech manuals, brochures, research material
and remaining supplies), have been received.

Earned Value Management System (EVMS):

Contractor shall provide EVM data in IMO modified format. EVM data shall be uploaded to IMO Tracker
Database system no later than close of business on the day before contractor’s scheduled weekly EVM meeting.

Follow-on Task: Although there are no guarantees the fleet will have further requirements for this specific
support, it is anticipated that there may be follow-on work associated with the award of this task order. The
follow-on work is not currently defined but is anticipated to be of similar tasking as defined herein. The
following is an estimate of follow-on work anticipated through FY 2016 resulting from the awarded task order.
Follow-on efforts Potential VValue(includes travel)

FY-17 | @)

DATA DELIVERABLES

Required CDRL items are listed in Attachment (2).

SUBCONTRACTING REQUIREMENTS

In accordance with the basic contract, reference 2.1.1.

CONSTRAINTS/SPECIAL REQUIREMENTS

Material Management/Disposition Plan

Upon completion of individual task orders, the contractor shall remove all excess material/equipment from the
work site, and stage the items in contractor furnished warehouse facilities. Unless prior arrangements are made
via the task order, the contractor shall submit a disposition inventory list (CDRL A006) outlining Government

property/material along with a request form for Plant Clearance action to the cognizant Defense Contract
Management Agency (DCMA) and COR within 15 days after completion of each task.
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9.1.2  After right of first refusal is received from the COR, the contractor shall coordinate with the DCMA Plant
Clearance Officer for the disposition of excess material and equipment.

9.1.3  Hazardous Material storage and disposal shall conform to federal, state, and local regulations and the
requirements of this Performance Work Statement. The contractor shall also comply with any additional
Hazardous Materials requirements of host activities such as Government/Private shipyards, military bases,
foreign countries, etc.

9.2 Lessons Learned

9.2.1  Upon completion of all production and SOVT efforts under this Task Order, contractor shall prepare a Lessons

10.0

10.1

10.2

10.2.1
10.2.2
10.2.3

11.0

11.1
11.2
11.3
114

Learned Report in contractors own format, covering the following items:
9.2.1.1 List, by Job ID, all LARs submitted and received under this task order with a brief description of each,
and their impact to cost, schedule and performance. Do not include LARs that were in effect at time of
award.
9.2.1.2 Identify any impacts to cost, schedule or performance from external factors, including: support services,
ships force impacts (space/personnel availability, drills/exercises, etc.), other contractors, schedule
changes, and weather or natural phenomena. Provide recommendations for future improvements.

9.2.1.3 List impacts to cost, schedule or performance due to system interfaces or software incompatibilities.
Provide recommendations, where possible.

9.2.1.4 List best practices and efficiencies realized, and their benefit to cost, schedule or performance.

POC DESIGNATIONS

Contracting Officers Representative (COR) —| ]

e (808) 474-3994 Email: | |
COR Support Managers (CSM):

(619) 524-2485 Email:

(619) 221-4530 Email:

(619) 524-2782 Email:

LIST OF ATTACHMENTS

Attachment 1 — Quality Assurance Surveillance Plan
Attachment 2 — Data Deliverables List

Attachment 3 — Invoked Standard Items

Attachment 4 - Source Selection Plan Criteria
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Performance Aspect

Meeting Schedule for
Completion of Production
Work

CORN Quality

Attachment 1
Quality Assurance Surveillance Plan Elements

Method of Surveillance

Start and end dates will
be provided for
production period.

Completion times will be
rounded up to the next
whole day.

The production schedule
can be extended by a
period of performance
extension and
performance ratings will
be awarded based on the
extended schedule not
the original schedule.

IMO file contains no
record of a request for
amplifying information
or IMO file contains a
record of the request for
amplifying information.

Performance Rating
Criteria for Incentive Awards

Outstanding: Work is completed in 97% or
less of the production schedule time allotted in
the delivery order. In other words, work is
completed 3% early. (The time that it takes to
complete will be rounded up to the next whole
day when making this calculation.)

Satisfactory: Work takes more than 97% of the
production time allotted in the task order to
complete and less than the smaller of:

103% of the production time allotted in the
task order or

100% of the production time allotted in the
task order plus five days.

UNSAT: Work takes longer to complete than
the smaller of :

103% of the production time allotted in the
delivery order or 100% of the production time
allotted in the delivery order plus five days.

Outstanding: Requirement for a satisfactory
rating is met and contractor submits no
CORNS requesting upward adjustment to
Cost/Price based on a cost overrun (due to the
contractor).

Satisfactory: All but 1 CORN provided
contains sufficient technical information and
are clearly understandable to the Government,
and information needed to clarify the one
CORN is provided to the Government within 2
working days of request.

UNSAT: The Government requires
amplifying information for clarity that is not
provided within 2 working days of request, or
more than one CORN requires clarification.
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Performance Aspect

Workmanship Quality

Method of Surveillance

Checklists will be developed
by randomly selecting
checklist line items from a
Government database (of
checklist line items) and
conducting tests/inspections
to determine if the contractor
complies with the
requirements stated (on the
checklist line items).

Performance Rating
Criteria for Incentive Awards

Outstanding: 92% or more of checklists line
items show no non-compliance.

Satisfactory: The percentage of checklist line
items that show no non-compliance is at least
68% but is lower than 92%.

UNSAT: The percentage of checklist line
items that show no non-compliance is less
than 68%.
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ATTACHMENT 2
DATA DELIVERABLES LIST
1. Unless otherwise noted, all Task Order deliverables shall be delivered via email to COR and to Ordering

Officer, as well as uploaded to SE Il Global MAC Portal. Contact COR for Upload instructions.
2. The following Deliverable items shall be delivered, as required, under this Task Order:

a. CDRL AQ03A: Submit a Change Order Request Notification (CORN) for each discrepancy discovered while
performing tasking under this order. Submit the CORN via the regional IMO Database within 48 hours of
discovery.

b. CDRL A003B: Submitan original Alteration Completion Report to the Task Originator upon completion of
the installation with signatures of acceptance for all applicable items. Alteration Completion Reports shall
utilize the format and guidance of 9090-310F.

c. CDRL AQ005: Provide one set of As-Built (red-lined) SIDs to Ships Force during Out-Brief. Red-lines
provided to the ship may be a hand edited hard copy, but must be legible and reflect all authorized changes to
the original SIDs. A copy of the red-lined drawings (either hand edited OR soft copy) shall be delivered to the
OSIC within ten days after PCD for each ShipAlt. Soft copies of the red-lined SIDs shall be uploaded to the SE
I1 Global MAC Portal within 15 days of task completion. (For purposes of this deliverable, “task completion”
shall be defined as the date of the Out-Brief).

d. CDRL AQ06: Provide a Government Property report containing a final task order inventory/status of
contractor-acquired and/or government furnished property consumed or returned to the government. Include
this report in the Task Order Closeout Report, (item g.). Property transfer shall be documented with DD FORM
1149,

e. CDRL AQ07: Submit a Task Order Closeout Report to the Contracting Officer and COR within 60 days after
the task order completion date.

f. CDRL AQ08: Provide a Cost Analysis Report when required by the Basic Contract (required when final cost
deviates from target cost by more than 5%) explaining task order savings or cost growth. Include this report in
the Task Closeout Report.

g. CDRL A011A: Develop a Quality Assurance Workbook and upload it to the CDRLs tab in IMOTracker for
each job on the Task Order. Also provide a hard copy to the local SSC PAC QA Specialist for review prior to
Regional Maintenance and Modernization Coordination Office (RMMCO) Check-in. Maintain the Quality
Assurance Plan and Test Workbook on-site for review by SSC PAC QA personnel. The Quality Assurance Plan
and Test Workbook shall meet the requirements of NSTS 9090-310G.

h. CDRL A011B: Upon completion of all on-site efforts, submit QA Workbook for final review to SSC PAC QA
Manager. Test and Inspection Plan and all test records shall be completed prior to review. Upon completion of
review, submit a copy of the QA Workbook in Adobe .pdf format including all QA records developed under
this Task Order.

i. CDRL A015: Post weekly Earned Value Management Reports to the Regional Installation Management Office
(IMO) Database. The initial report shall be posted in the week following the first full month of task order
award. A final report shall be due 10 days after task order completion.
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jo  CDRL A017: For each platform, provide a POA&M to the Task Originator, with a copy to the COR, within
two weeks of task authorization. The POA&M shall address, for each subtask, (1) QA Checkpoints, (2) Pre-
Installation, (3) Site Preparation, (4) Installation, and (5) Post-Installation. The POA&M will provide a schedule
of events and scheduled production to such detail as is required to provide a baseline for determining task status
using Earned Value Methodology. Maintain and up-date the POA&M weekly to reflect schedule and
requirement changes until completion of the task.
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Attachment 3
NAVSEA Standard ltems

The following checked NAVSEA Standard Items are applicable to this Task Order

ITEM TITLE

009-01 X | General Criteria; accomplish

009-02 Environmental Compliance Reports for Material Usage at Naval Facilities; provide

009-03 X | Toxic and Hazardous Substances; control

009-04 X | Quality System; provide

009-05 Temporary Accesses; provide

009-06 Mainta_ining Protecti(_)n and Cleanliness from Non-Radioactive Contaminate-Producing
Operations; accomplish

009-07 X | Confined Space Entry, Certification, Fire Prevention and Housekeeping; accomplish

009-09 X | Process Control Procedure (PCP); provide and accomplish

009-10 Shipboard Asbestos-Containing Material (ACM); control

009-11 X | Insulation and Lagging Requirements; accomplish

009-12 X | Welding, Fabrication, and Inspection Requirements; accomplish

009-20 X | Government Property; control

009-22 X | Shipboard Electric Cable; test

009-23 X | Interferences; remove and install

009-24 X | Isolation, Blanking, and Tagging Requirements; accomplish

009-25 X | Structural Boundary Test; accomplish

009-26 X | Deck Covering Requirements; accomplish

009-32 X | Cleaning and Painting Requirements; accomplish

009-35 Confined S_pace Entry, C_:ertification, Fire Prevention Utilizing Military Fire Watches, and
Housekeeping; accomplish

009-65 Polychlorinated Biphenyls (PCBs); control

009-67 Integrated Total Ship Testing; manage

009-71 X | Testing Requirements for piping systems; accomplish

009-73 X | Shipboard Electrical/Electronic/Fiber Optic Cable; remove, relocate, repair, and install

009-74 X | Occupational Safety and Health Requirements; accomplish

009-76 X Wavegui_de and Transmission Line Temporary Layup, Pressurization and Purging;
accomplish

009-78 Passive Countermeasures System (PCMS) Material Repair/Install Requirements; accomplish

009-81 X | Compartment Closeout Schedule; provide

009-84 Accountability of Temporary Fasteners

009-93 Emergency Planning and Community Right-to-Know Act (EPCRA)

009-97 Shipbuilding and Ship Repair Operations_ National Emission S_tandard for Hazardous Air
Pollutants (NESHAPS) for Surface Coating Information; provide

009-102 Alteration Verification; provide

009-106 Work Authorization Form Coordinator (WAFCOR); provide

009-109 Special Requirements for Non-SUBSAFE Work on SUBSAFE-Certified Vessels; accomplish

009-110 Special Requirements for Non-Nuclear on Nuclear Vessels; accomplish
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Attachment 4
Source Selection Plan Criteria

Title: Hardware Installation of network related installations on| | Pearl
Harbor, HI.

Section L
Offerors shall submit proposals addressing the following:

Factor 1 — Past Performance

Cost

The proposal shall address the following evaluation factors:
FACTOR 1 - Past Performance

No action required. Past Performance will be evaluated based on the CPARs for the previous contract year
(ending 9 February 2015). CPARS Ratings that will be considered include: Quality of Product or Service for
Surface Ships, Schedule rating for Surface Ships, Cost Control, Business Relations, and Management of Key
Personnel.

COST/PRICE -

For each installation task and subtask identified by a Government tracking number, the contractor shall
provide an Installation Cost Estimate Worksheet that provides total estimated Installation Design, Installation
Production and System Turnover Costs. For each of these three sets of totals, the Worksheet shall provide the
subtotals for Labor Hours, Labor Costs, Material Costs, Travel Costs and Other Direct Costs. The contractor
shall provide this information using a Cost Estimate Spreadsheet (CES) that is based upon the Government
Cost Estimate Spreadsheet attached.

The spreadsheet shall provide at a minimum the following items:

1. Direct labor, including labor categories, hours, rates and total.

2. Other Direct Costs (ODCs).
a. Travel proposed costs must be fully documented including destination, number of people,
number of days, airfare, per diem, car rental and other charges.
b. Material exceeding a unit price of $3,000 must be itemized. All other materials need only
a total cost.
c. Equipment must be identified as Information Technology (IT) or non-1T. All IT equipment
must be itemized. Non-IT equipment exceeding a unit price of $3,000 must be itemized. All
other equipment not identified above needs only a total cost.
d. Other, as required by the proposed task/delivery order.
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3. Subcontractors. Subcontractors need only submit total cost with labor categories and hours to
the prime contractor. Costs, with the same level of detail as submitted by the prime contractor for
the task/delivery order, shall be submitted directly to the Government by the subcontractor.
4. Consultants. Consultants need only submit total cost with labor categories and hours to the
prime contractor. Costs, with the same level of detail as submitted by the prime contractor for the
task/delivery order, shall be submitted directly to the Government by the subcontractor.
5. Other Information.
a. A statement that the cost estimate is based upon either a completion or level of effort task
and the anticipated duration of the delivery/task order.
b. For Small Business and 8(a) set-asides, the Contractor shall state that they are in
compliance with the FAR 52.219-14 clause.

*hkkkhkhhkhkhkkhkhhkhkkhkkhkhhkhkhkhkhkhkhhkhkhkhhhkhhkhkhhikhhkhhhhkhhkhkhhhhkhkhkhhhhhhhhihkhkhhkhhihhkhhrikhkhkhiiiikkkikx

Section M

(@) It is the intention of the Navy to award one TO as a result of this solicitation in accordance with FAR
16.505. Award will be based on a best value trade-off determination, which provides that the award will be
made to that Offeror whose proposal is most advantageous to the Government under the selection criteria set
forth in this Section M. The task order resulting from this solicitation will be awarded to that responsible
Offeror whose offer conforming to the solicitation, is determined to provide the “best value” to the
Government. Such offer may not necessarily be the proposal offering the lowest cost/price or receiving the
highest rating.

(b) Proposals will be rated and ranked on the evaluation factors listed below. It should be noted that cost is
not a weighted factor. As the equality of the proposals in terms of evaluation factor ratings increases, so will
the importance of cost in the evaluation. When the Offerors within the competitive range are considered
essentially equal based on the evaluation factor ratings, cost may become the determining factor for award. In
summary, trade-offs between the evaluation factors and cost will be made, and the extent to which one may
be sacrificed for the other is governed only by the tests of rationality and consistency with the established
evaluation factors.

(c) Merits of the Offer: The Government will determine the merits of each offer on the basis of acceptability.
The acceptability determination will be made prior to evaluation of the evaluation factors. Proposals
determined to be unacceptable will not be further evaluated.

(1) The Government will determine the acceptability of each offer, on a pass or fail basis, by
evaluating the consistency of the Offeror’s proposal with the terms and conditions of the TORFP.
Additionally, the Offeror shall meet the “Gate” requirements for “Competitive Price” and “Low Offeror Risk”
listed below in order to be determined acceptable. An offer will be determined to be acceptable when it meets
the requirements for “Competitive Price” and “Low Offeror Risk” and manifests the Offeror’s agreement,
without exception or imposition of additional conditions, to the terms and conditions of the TORFP, including
all attachments and documents incorporated by reference. An Offeror’s failure or refusal to consent to any of
the terms and conditions of the TORFP, imposition of additional conditions, or any material omission may
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constitute a deficiency which may render the offer unacceptable. An Offeror’s failure or refusal to meet the
requirements for “Competitive Price” and “Low Offeror Risk” will constitute a deficiency which will render
the offer unacceptable. If an offer is determined unacceptable, the proposal will not be further evaluated. If
the “Gate” requirement is not met, Offerors will be notified timely, and the proposal will be removed from
further consideration; no cost evaluation will be performed. The Government reserves the right to change the
terms and conditions of this TORFP by amendment at any time prior to the source selection decision.

(i) Competitive Price — This acceptability criteria is an evaluation of the percentage difference
between the offeror's evaluated price and the calculated average price of: the proposed price by all Offerors
and the Independent Government Estimate. The Government has established a percentage of 50% as the
determining factor for this “Gate”, meaning that if an offeror's evaluated price exceeds this established
percentage, then the offeror’s proposal may be considered to be not competitive for this requirement. Based
on the result of this “Gate” assessment, the Government may decide to enter discussions, or the proposal may
be eliminated from award consideration.

(ii) Low Offeror Risk - This acceptability criteria is an evaluation of the percentage difference
between the offeror's evaluated price and the calculated average price of: all remaining Offerors after the
“competitive price” assessment and the Independent Government Estimate. The Government has established
a percentage of 25% as the determining factor for this “Gate”, meaning that if an offeror’s evaluated price
exceeds this established percentage, then the offeror’s proposal may be considered to be unacceptably high
risk. Based on the result of this “Gate” assessment, the Government may enter discussions, or the proposal
may be eliminated from award consideration.

(d) The evaluation factors listed below are in descending order of importance:
Factor 1 — Past Performance

Cost

The Government will evaluate each Offeror’s proposal as follows:

Factor 1: Past Performance — The past performance evaluation will result in an assessment of the Offeror’s
probability of meeting the TORFP requirements. The past performance evaluation will consider each
Offeror’s demonstrated recent and relevant record of performance in supplying products and services that
meet the requirements of this TORFP. There are two aspects to the past performance evaluation. The first is
to evaluate how relevant a recent effort accomplished by the Offeror is to the effort to be acquired through the
source selection. The second aspect is to determine how well the contractor performed on prior experiences.
This quality assessment will be made on the basis of CPARS under this contract, though in accordance with
FAR 15.305(a)(2), the Government may consider past performance information from any other appropriate
source, such as the Past Performance Information Retrieval System (PPIRS) or customer questionnaires. Each
experience considered will receive a performance confidence assessment rating based on the evaluated quality
ratings. Relevance for each Offeror’s CPARs will be considered “Very Relevant”. At the Factor level, one
performance confidence assessment rating will be assigned for each Offeror based on the aggregate of the
individual experience performance confidence assessment ratings. If the Offeror’s Past Performance
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information is unavailable or the Offeror has no record of relevant Past Performance, the Offeror receive a
"neutral” rating.

Cost/Price: The Government will evaluate the proposed cost/price of each offer for realism and
reasonableness in accordance with FAR Subpart 15.4. The purpose of this evaluation will be (a) to verify the
offeror's understanding of the requirements; (b) to assess the degree to which the cost/price proposal reflects the
approach specified in the proposal, as well as, the risk that the Offeror will provide the supplies or services for the
offered prices/cost; and (c) assess the degree to which the cost reflected in the cost/price proposal accurately
represents the work effort included in the proposal. Proposals that are found to be not reasonable may be
removed from further consideration for award.
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